



Owner: Minneapolis Park and Recreation Board, 2117 West River Road, Minneapolis, MN, 55411-2:	Date	March 23, 2017
Contractor: Global Specialty Contractors, Inc., 3220 Terminal Dr., Eagan, MN 55121-0387		

CHANGE ORDER NO. 2
WADING POOL IMPROVEMENTS AT MATTHEWS PARK
CLIENT PROJECT NO.
STANTEC FILE NO. 193803400

Description of Work

Item 1: This Change Order involves reimbursement payment to address damage to the adjacent school water system resulting from an underground power line being cut by contractor during the work of the wading pool project

Item 2: This Change Order involves furnishing and installing Water Feature Type 2 - Umbrella, that was originally bid as project Alternate No. 6 but was not accepted in the original project award.

No.	Item	Unit	Contract Quantity	Unit Price	Total Amount
CHANGE ORDER NO. 2					
1	Reimbursement payment for school water system repairs	LS	1	(\$1,392.35)	(\$1,392.35)
2	Furnish and install Water Feature Type 2 - Umbrella	LS	1	\$12,050.00	\$12,050.00
TOTAL CHANGE ORDER NO. 2:					\$10,657.65