



Owner: Minneapolis Park and Recreation Board, 2117 West River Road, Minneapolis, MN, 5541	Date March 23, 2017
Contractor: Global Specialty Contractors, Inc., 3220 Terminal Dr., Eagan, MN 55121-0387	

**CHANGE ORDER NO. 2**  
WADING POOL IMPROVEMENTS AT POWDERHORN PARK  
CLIENT PROJECT NO.  
STANTEC FILE NO. 193803400

**Description of Work**

Item 1: This Change Order item involves removal and replacement of sanitary sewer line and installation of insulation above new line and other related work.

Item 2: This Change Order involves furnishing and installing Water Feature Type 2 - Umbrella, that was originally bid as project Alternate No. 5 but was not accepted in the original project award.

No.	Item	Unit	Contract Quantity	Unit Price	Total Amount
<b>CHANGE ORDER NO. 1</b>					
1	Sanitary Sewer Line Replacement	LS	1	\$18,694.69	\$18,694.69
2	Furnish and install Water Feature Type 2 - Umbrella	LS	1	\$12,050.00	\$12,050.00
<b>TOTAL CHANGE ORDER NO. 1:</b>					<b>\$30,744.69</b>