

Exhibit C - Timeline

February – March 2013

Pre-planning Meeting with Legacy Council, Center and MPRB

Community Engagement Initiated

Development of Design Options

Public Art Advisory Board Review and Recommendations

Coordination with Daniel L. Johnson (Freedom Form No 2 sculptor)

April 2013

Community Engagement Completed

Fabrication

May – June 2013

Fabrication Complete

Installation

August 2013

Community Celebration Event